

Long Range Training Calendar

EXHIBIT 10

Long Range Training Calendar

N

2^d SBCT

Long Range Training Calendar

	3 rd Quarter 2007			4 th Quarter 2007		1 st Quarter 2008		2 nd Quarter 2008	
	June	July	August	September	October	November	December	January	February
Training	MGS GUNNERY MAY-JUN	7-20 JULY BLOCK LEAVE	NTC LTP 30 JUL - 6 AUG	STRYKER GUNNERY	NTC 08-01	VEHICLE SERVICES (TBD)	PORT OPS	IND SKILLS TNG: • Marksmanship TNG • Battle Drill TNG • Medical TNG • Digital TNG	
	Limited Collective Training SBCT WFX (BCBST) 14-30 June 07	Movement Preparation PSA Operations Barracks Closeout, POV Storage	TORCH 24 AUG 2007 ADVON 27 AUG 2007 RSOI 30 AUG-02 SEPT 2007	NTC SBCT TF Training Exercise 27 AUG - 30 SEPT 07	NTC 08-01 1-31 OCT 2007	Block Leave	Complete Barracks Storage and Signover Facility Closeout HHG/POV Storage	Deployment Preparation Complete Barracks Storage and Signover Facility Closeout HHG/POV Storage	Ready To Deploy (T)
	5-14 CAV COC 1 JUN 07	O/A 26 JUNE 07 End Training Window	O/A 8 AUG 07 Ships Sail to California	All Pax Arrive NLT 28 AUG 07	IOC Date 01 NOV 07 (T)	Ship Equipment (22 JAN 08)	PAX Depart		
	SBCT COC 26 JUL 07								

- NTC available during September 2007 (T)
- Initial coordination has been made with NTC planning team and COG
- PRE-NTC SBCT TF Training Exercise Mission Letter sent from USARPAC to FORSCOM
 - (15 JULY 2006)
- NTC fully supports the 2nd SBCT PRE-NTC TF Training concept

1-14 IN 1st Quarter FY 07 Training Calendar

	OCTOBER				NOVEMBER				DECEMBER				
	WK 1	WK 2	WK 3	WK 4	WK 5	WK 6	WK 7	WK 8	WK 9	WK 10	WK 11	WK 12	WK 13
BN	MAINT MITT		CLS II		BARNHART MITT		CLS II			MGS TNG		Cons Red: 17 Dec – 2 Jan	
		BN STAFFEX						BELCHER STAKES		Block Leave: 17 Dec – 2 Jan			
	DIGITAL SUSTAINMENT												
		EIB			SQD STX (KTA)						MGS TNG		Cons Red: 17 Dec – 2 Jan
A CO		OEF-P TOA				COM/CQB SBSSH/FLAT				BELCHER STAKES		Block Leave: 17 Dec – 2 Jan	
		EIB Support 8-28 OCT											
B CO					CO ARM		COM/CQB SBSSH/FLAT			MGS TNG		Cons Red: 17 Dec – 2 Jan	
										BELCHER STAKES		Block Leave: 17 Dec – 2 Jan	
		EIB Support 8-28 OCT											
C CO					COM/CQB SBSSH/FLAT				SQD STX (EAST RG)	MGS TNG		Cons Red: 17 Dec – 2 Jan	
						COC INVENTORIES		COC		BELCHER STAKES		Block Leave: 17 Dec – 2 Jan	
		EIB Support 8-28 OCT											
HHC					SQD STX (EAST RG)						COC	Cons Red: 17 Dec – 2 Jan	
												Block Leave: 17 Dec – 2 Jan	
		EIB Support 8-28 OCT											
66EN CO	ANNUAL DEMO CERT											Cons Red: 17 Dec – 2 Jan	
												Block Leave: 17 Dec – 2 Jan	

1-27 IN 1st Quarter FY 07 Training Calendar

	OCTOBER				NOVEMBER				DECEMBER				
	WK 1	WK 2	WK 3	WK 4	WK 5	WK 6	WK 7	WK 8	WK 9	WK 10	WK 11	WK 12	WK 13
1-27 IN		<div>BN Fusion LPD (13 Oct)</div>	<div>EIB</div>	<div>Digital Gunnery LPD (28 Oct)</div>	<div>BDE Safety Stand Down (30 Oct)</div>	<div>POST OPNET FTX</div>	<div>BN AV Team Training</div>				<div>Dr Crup LPD (13-14 DEC)</div>	<div>Cons Red: 17 Dec - 2 Jan</div>	<div>Block Leave: 17 Dec - 2 Jan</div>
				<div>ICV NET</div>							<div>PTA Prep</div>		
				<div>EIB</div>									
A CO				<div>CLS</div>	<div>CLS</div>	<div>POST OPNET FTX</div>		<div>Recovery</div>	<div>Co Fusion Cell</div>	<div>CQM/B</div>	<div>PTA Prep</div>	<div>Cons Red: 17 Dec - 2 Jan</div>	<div>Block Leave: 17 Dec - 2 Jan</div>
				<div>Driver's TNG</div>	<div>CLS</div>		<div>CLS</div>		<div>Co TNG</div>	<div>SPECIAL SKILLS</div>		<div>PTA Prep</div>	<div>Cons Red: 17 Dec - 2 Jan</div>
B CO			<div>EIB</div>						<div>ICV NET</div>	<div>Recovery</div>		<div>Cons Red: 17 Dec - 2 Jan</div>	<div>Block Leave: 17 Dec - 2 Jan</div>
				<div>Driver's TNG</div>	<div>CLS</div>				<div>Co TNG</div>	<div>SPECIAL SKILLS</div>		<div>PTA Prep</div>	<div>Cons Red: 17 Dec - 2 Jan</div>
C CO				<div>Driver's TNG</div>	<div>CLS</div>				<div>ICV NET</div>	<div>Recovery</div>	<div>PTA Prep</div>	<div>Cons Red: 17 Dec - 2 Jan</div>	<div>Block Leave: 17 Dec - 2 Jan</div>
						<div>CLS</div>							
				<div>Driver's TNG</div>	<div>CLS</div>				<div>MGS PLT TNG</div>				<div>Cons Red: 17 Dec - 2 Jan</div>
HHC			<div>FSV NET</div>	<div>CLS</div>		<div>POST OPNET FTX</div>		<div>Recovery</div>	<div>Co Fusion Cell</div>		<div>PTA Prep</div>	<div>Cons Red: 17 Dec - 2 Jan</div>	<div>Block Leave: 17 Dec - 2 Jan</div>
				<div>Driver's TNG</div>	<div>CLS</div>		<div>DMOC</div>			<div>CQM/B</div>			
				<div>MEV NET</div>			<div>CLS</div>	<div>CLS</div>					<div>Cons Red: 17 Dec - 2 Jan</div>
HHC SBCT			<div>EIB</div>				<div>OEMS 7-17 NOV</div>						
				<div>CPP/TOC NET</div>	<div>CLS</div>	<div>CLS</div>	<div>DMOC</div>	<div>Recovery</div>	<div>Co Fusion Cell</div>		<div>PTA Prep</div>	<div>Cons Red: 17 Dec - 2 Jan</div>	<div>Block Leave: 17 Dec - 2 Jan</div>
							<div>CLS</div>						
			<div>EIB</div>									<div>Cons Red: 17 Dec - 2 Jan</div>	<div>Block Leave: 17 Dec - 2 Jan</div>

1-27 IN Training Highlights

Stryker OPNET


- Stryker OPNET training and vehicle fielding 02 OCT - 06 DEC
- 49 of 77 Stryker platforms
- 28 Stryker platforms scheduled for fielding in 2nd and 3rd QTR



42 ICVS

4 MEVS

3 FSVS



Post OPNET Collective Training

A/1-27 IN conducts squad and platoon tactical exercise lane training from 6-27 NOV focused on vehicle / dismounted infantry squad integration.

- Phase 1: Prep for combat (3 days)
- Phase 2: Squad and Platoon Stryker training (3 days)
- Phase 3: Squad STX Lanes (3 days)
- Phase 4: Platoon Exploitation tactics 3 days)
- Phase 5: Recovery operations (5 days)



Squad Tasks (Phase 3)

- Establish a Checkpoint (07-3-1324)
- Conduct a Security Patrol (07-3-1153)
- Take Action on Contact (07-3-1432)
- Treat & Evaluate Casualties (07-3-4045)
- React to IED VBED Suicide Bomber

Platoon Tasks (Phase 4)

- Establish a Checkpoint (07-3-1324)
- Conduct Security Patrol (07-3-1153)
- React to Contact (07-3-1432)
- Cordon and Search (07-2-1027)



Community Relations

1-27 IN conducts public relations operations to foster a positive perception of USARPAC.

- 25th ID Reunion and Wolfhound Association
- Holy Family Orphanage in Osaka, Japan
- School Partnership Program:
 - Leihoku Elementary School
 - Waianae Intermediate School


• Build our relationship with VFW Post 849.

• Waianae Military Civilian Advisory Council

27th United States Infantry Regiment
"Wolfhounds"

Command Maintenance

- Weekly Key Leader inspections and LPDs
- Motor Pool safety and environmental compliance
- PMCS and Dispatching procedures
- Vehicle and equipment maintenance operations
- Digital systems maintenance and checks
- Vehicle to vehicle ABCS communications checks



5-14 CAV 1st Quarter FY 07 Training Calendar

	OCTOBER				NOVEMBER				DECEMBER				
	WK 1	WK 2	WK 3	WK 4	WK 5	WK 6	WK 7	WK 8	WK 9	WK 10	WK 11	WK 12	WK 13
A TRP													
B TRP													
C TRP													
D TRP													
HHT													
MICO													

5-14 Scout Gunnery

02 OCT - 27 OCT

Unit	MON OCT 2	TUES OCT 3	WED OCT 4	THUR OCT 5	FRI OCT 6	SAT OCT 7	SUN OCT 8	MON OCT 9	TUES OCT 10	WED OCT 11	THUR OCT 12	FRI OCT 13	SAT OCT 14	SUN OCT 15
A/5-14	COLUMBUS DAY HOLIDAY													
B/5-14	MK19 CREWS GUNNERY PREP													
	PCI OCCUPY		AA/TLP PLT		STX		PLATOON MANEUVER		PLT STX		PLT STX		ST-V (KR3) M2/MK19 (MF2)	
	Prep		GST		GST		Prep		PLT STX		PLT STX		ST-V (KR3) M2/MK19 (MF2)	
	PCC		TNG		TEST		PCC		PLT STX		PLT STX		ST-V (KR3) M2/MK19 (MF2)	
C/5-14	MP		MP		MP		MP		PC/SET UP/ REH		PLT STX SUPPORT (OPFOR)		TEAR DOWN /REC DAY 0	
	GNRY SKILLS TEST/STX PREP													
	STX PREP													

Unit	MON OCT 16	TUES OCT 17	WED OCT 18	THUR OCT 19	FRI OCT 20	SAT OCT 21	SUN OCT 22	MON OCT 23	TUES OCT 24	WED OCT 25	THUR OCT 26	FRI OCT 27	SAT OCT 28	SUN OCT 29
A/5-14	MK19 GUNNERY													
B/5-14	ST VIII QUAL M2 (KR3) MK19 (MF2)	ST VIII QUAL M2 (KR3) MK19 (MF2)	RE DEPLOY REC DAY 0	REC DAY 1	REC DAY 2	REC DAY 3		REC DAY 4	REC DAY 5	REC DAY 6	REC DAY 7	REC DAY 8	REC DAY 9	REC DAY 10
	GUNNERY	GUNNERY	RECOVERY	RECOVERY	RECOVERY			RECOVERY	RECOVERY	RECOVERY	RECOVERY	RECOVERY	RECOVERY	RECOVERY
	REC DAY 1	REC DAY 2	REC DAY 3	REC DAY 4	REC DAY 5	REC DAY 6		REC DAY 7	REC DAY 8	REC DAY 9	REC DAY 10	REC DAY 11	REC DAY 12	REC DAY 13

- FM 3-20.8 Scout Gunnery
- Tables VVI - Dry/Blank
- Table VII - Live Practice
- Table VIII - Qualification
- 6 Day/4 Night Tasks

Issues with MK 19 Gunnery

- MF 2 open Sun-Tues
- Thermal Signature for targetry required
- Burn Index Restrictions

CQM – PTA

CQM Tasks (18-22 OCT 06):


- Confirm Zero and KD Qual as needed (RNG 4 and 7)
- Tactical Roadmarch to secure RNG 8C
- CQM Qualification IAW 2SBCT CQM Leader's Handbook
- Glasshouses
- Dry/Blank Shoothouse Enter/Clear a Room
- As time permits: Stong/Support Side Shooting, TGT Recognition Drills

MTP Tasks ICW CQM:

- Conduct Patrol Operations (07-2-1315)
- Take Action on Contact (Dismounted) (07-2-1468)
- Conduct Resupply Operations (07-2-4000)
- Conduct a Rehearsal (07-2-5009)
- Conduct Troop Leading Procedures (07-2-5089)

Safety Considerations:

- Clearly segregated ammo
- LT OIC and SFC RSO
- Comprehensive safety brief for all ranges, to include Shoothouse walk-through
- All firers rodded off/on ranges
- Marked magazines (T)




Resources:

- 30,000 5.56 Blank
- 30,000 5.56 Ball
- 15 Barnhart Qualified Personnel
- 1xSSG BDE A/I Trained
- 12x2SBCT CQM Qualified Fire Teams
- RNGs 4, 7, 8C (Shoothouse)
- BN Small Arms MG

Convoy Live Fire Exercise

EXECUTION:
19-21 OCT 06

TRAIN-UP:
Convoy Ops Classes
(BTRY level)



ENDSTATE: Battery personnel trained and proficient in combat convoy TTPs and safe, realistic execution convoy live fire exercise.

Crawl

- Driver's Training
- Convoy Operations Classes
- Medical Classes (MEDEVAC, loading of FLA, treat casualties)

Walk

- Practice of React to Contact Drills (CMD HMMWV, Cargo HMMWV, FMTV)
- Section rehearsals
- Platoon Rehearsals

Run

- Dry Fire Iterations
- Blank Fire Iterations
- Live Fire Iterations

Plan the Training (References)

- CALL No. 03-6, Tactical convoy Operations, March 2003
- JRTC Convoy Leader Handbook, March 2002
- Tactical Convoy Handbook, 765th Transportation Bn, March 2004
- Battle Drill: React to Contact, IED, Mortar/In Fire attack, blocked/unblocked ambush
- AAR comments from Gun Smoke I

Train and Certify Leaders

HSB in conjunction with BN staff will develop convoy live fire certification and will certify trainers prior to conduct of training.

Recon the site: D-45 Range Recon (Complete)

Issue the Plan

- Battery OPORD
- Combat Patrol FRAGOs issued on-site

Rehearse

Battery leadership conducts TLPs and mission rehearsals (walk-through, dry, blank, live - multiple iterations of each), both day and night